
Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7145X          

0017 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 07.26.2016

Contract Location:

 

Contractor:

PAULSEN, INC.

1116 EAST HWY 30

P O BOX 17

 

Date Awarded: 11.07.2014

11.14.2014

05.04.2015

Date Let:

11TH AVE, MORTON - LOGAN, HOLDREGE

10.23.2014

Estimate Type: PROG

Phone:

(308)784-3333

Escrow Agent:

 

Surety Co:

CINCINNATI INSURANCE COMPANY

COZAD  NE  69130-0017

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.04.2015

04.19.2016Date Project Completion:

Counties

PHELPS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

71145  000 URB-6602(2)    GRAD CONC PAVE CULV
WATER ELEC
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$2,814,067.75

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,781,125.51 $2,781,125.51 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $2,781,125.51 $2,781,125.51 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,781,125.51 $2,781,125.51 $.00

Liquidated Damages -$2,723.00 -$29,953.00 $27,230.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-526.25 $-526.25 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$3,249.25 $27,230.00

Payment

-$30,479.25

$2,777,876.26 $2,750,646.26 $27,230.00

$.00 $.00 $.00

99%

% Time Comp

% Dollar Comp

101%

$2,723,360.75

07.13.2016 07.13.2016

07.13.2016

Hurlbert, Jess

Sell, Tim

Parsons, Kim

Project Manager LPA Responsible Charge

State Representative

07.16.2016Wilson, Drew

District Engineer

Construction Engineer Controller

Halstead, Kerri 07.25.2016 07.25.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 0017 

1009.00      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.50      6.00 1,000.000 6,000.00

1,000.000 6,000.00

212.666 1,276.00

0.000 0.00

0003

CY  REMOVAL OF UNSUITABLE MATERIAL
0003 

1011.00      30.00 38.000 1,140.00

38.000 1,140.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1030.00      15.00 1,700.000 25,500.00

1,700.000 25,500.00

1,700.000 25,500.00

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1101.00      6.50 14,785.000 96,102.50

14,785.000 96,102.50

14,902.155 96,864.01

0.000 0.00

0006

SY  REMOVE PAVEMENT
0006 0018 

1101.25      5.00 2,097.000 10,485.00

2,097.000 10,485.00

2,696.166 13,480.83

0.000 0.00

0007

LF  SAWING PAVEMENT
0007 0019 

1106.00      6.00 2,363.000 14,178.00

2,363.000 14,178.00

2,573.799 15,442.79

0.000 0.00

0008

SY  REMOVE DRIVEWAY
0008 0020 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1107.00      5.50 3,217.000 17,693.50

3,217.000 17,693.50

3,391.947 18,655.70

0.000 0.00

0009

SY  REMOVE WALK
0009 0021 

1114.10      10.00 175.000 1,750.00

175.000 1,750.00

172.000 1,720.00

0.000 0.00

0010

LF  REMOVE RETAINING WALL
0010 

2021.05      100.00 5.000 500.00

5.000 500.00

5.000 500.00

0.000 0.00

0011

EACHREMOVE AND RESET MAILBOX
0022 

4093.80      17.00 373.000 6,341.00

373.000 6,341.00

674.798 11,471.57

0.000 0.00

0012

SF  WALL MATERIALS
0011 

4095.12      8.00 271.000 2,168.00

271.000 2,168.00

388.500 3,108.00

0.000 0.00

0013

LF  LEVELING PAD
0012 

8024.50      60.00 6.000 360.00

6.000 360.00

38.500 2,310.00

0.000 0.00

0014

CY  SELECT GRANULAR BACKFILL FOR RETAINED
EARTH STRUCTURE

0013 

L001.02      1,250.00 2.000 2,500.00

0.000 0.00

0.000 0.00

0.000 0.00

0015

ACRESEEDING, TYPE B
0014 

L022.14      3.00 2,790.000 8,370.00

2,790.000 8,370.00

1,280.000 3,840.00

0.000 0.00

0016

LF  FABRIC SILT FENCE-LOW PROFILE LOW
POROSITY

0015 

L032.80      2,900.00 3.000 8,700.00

0.000 0.00

0.000 0.00

0.000 0.00

0017

TON HYDROMULCH
0016 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L010.00      8.15 0.000 0.00

9,680.000 78,892.00

8,776.485 71,528.35

0.000 0.00

4004

SY  SODDING

Sodding

4004 

Contracted 220,788.00

Current 288,480.00

In place 284,697.25

This Estimate 0.00

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      53,000.00 1.000 53,000.00

1.000 53,000.00

1.000 53,000.00

0.000 0.00

0018

LS  MOBILIZATION
0023 0036 

2010.03      35.00 105.000 3,675.00

105.000 3,675.00

49.370 1,727.95

0.000 0.00

0019

TON CRUSHED ROCK SURFACE COURSE
0024 

3008.05      7.00 149.000 1,043.00

149.000 1,043.00

270.000 1,890.00

0.000 0.00

0020

EACHTIE BARS
0037 

3016.03      43.00 4,138.000 177,934.00

4,138.000 177,934.00

4,206.371 180,873.97

0.000 0.00

0021

SY  CONCRETE CLASS 47B-3000 SIDEWALK 5"
0025 0038 

3016.39      50.00 712.000 35,600.00

712.000 35,600.00

716.000 35,800.00

0.000 0.00

0022

SF  DETECTABLE WARNING PANEL
0026 0039 

3020.24      42.00 2,749.000 115,458.00

2,749.000 115,458.00

2,901.190 121,849.99

0.000 0.00

0023

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0027 0040 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3075.32      43.00 16,390.000 704,770.00

16,390.000 704,770.00

16,688.133 717,589.72

0.000 0.00

0024

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0028 0041 

4015.00      300.00 15.000 4,500.00

15.000 4,500.00

17.000 5,100.00

0.000 0.00

0025

EACHADJUST MANHOLE TO GRADE
0029 

4900.25      125.00 39.000 4,875.00

39.000 4,875.00

41.000 5,125.00

0.000 0.00

0026

EACHCURB INLET SEDIMENT FILTER
0030 

7516.04      6.00 3,443.000 20,658.00

3,443.000 20,658.00

895.000 5,370.00

0.000 0.00

0027

LF  4" YELLOW POLYUREA PAVEMENT MARKING,
GROOVED

0031 

9034.00      5.00 2,749.000 13,745.00

2,749.000 13,745.00

2,868.135 14,340.70

0.000 0.00

0028

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0032 0042 

9111.00      15.00 55.000 825.00

55.000 825.00

0.000 0.00

0.000 0.00

0029

MGALWATER
0033 

9170.00      200.00 68.780 13,756.00

68.780 13,756.00

81.500 16,300.00

0.000 0.00

0030

STA EARTH SHOULDER CONSTRUCTION
0034 

9173.20      1.50 16,390.000 24,585.00

16,390.000 24,585.00

16,772.374 25,158.56

0.000 0.00

0031

SY  SUBGRADE PREPARATION
0035 0043 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.77      15.50 0.000 0.00

450.000 6,975.00

428.513 6,641.95

0.000 0.00

4000

TON TEMPORARY SURFACING

Temporary Surfacing (Asphalt Millings)

4000 

Contracted 1,174,424.00

Current 1,181,399.00

In place 1,190,767.84

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0032

LS  MOBILIZATION
0044 0063 0077 

1119.00      400.00 2.000 800.00

2.000 800.00

2.000 800.00

0.000 0.00

0033

EACHREMOVE INLET
0078 

4002.00      3.00 11,375.000 34,125.00

11,375.000 34,125.00

11,375.000 34,125.00

0.000 0.00

0034

LB  CAST IRON COVER AND FRAME
0045 0064 0079 

4004.80      6.00 6,703.000 40,218.00

6,703.000 40,218.00

6,703.000 40,218.00

0.000 0.00

0035

LB  STRUCTURAL STEEL FOR FACE ARMOR
0046 0065 0080 

4012.50      13,000.00 1.000 13,000.00

1.000 13,000.00

1.000 13,000.00

0.000 0.00

0036

EACHJUNCTION BOX
0066 

4016.00      3,200.00 1.000 3,200.00

1.000 3,200.00

1.000 3,200.00

0.000 0.00

0037

EACHMANHOLE

AT 104+90

0047 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4016.01      4,800.00 1.000 4,800.00

1.000 4,800.00

1.000 4,800.00

0.000 0.00

0038

EACHMANHOLE

AT STA 107+66

0048 

4016.02      4,900.00 1.000 4,900.00

1.000 4,900.00

1.000 4,900.00

0.000 0.00

0039

EACHMANHOLE

AT STA 108+92

0049 

4016.03      4,900.00 1.000 4,900.00

1.000 4,900.00

1.000 4,900.00

0.000 0.00

0040

EACHMANHOLE

AT STA 111+62

0050 

4016.04      4,700.00 1.000 4,700.00

1.000 4,700.00

1.000 4,700.00

0.000 0.00

0041

EACHMANHOLE

AT STA 115+06

0051 

4016.05      4,200.00 1.000 4,200.00

1.000 4,200.00

1.000 4,200.00

0.000 0.00

0042

EACHMANHOLE

AT STA 116+29

0052 

4016.06      4,200.00 1.000 4,200.00

1.000 4,200.00

1.000 4,200.00

0.000 0.00

0043

EACHMANHOLE

AT STA 118+72

0053 

4016.07      3,400.00 1.000 3,400.00

1.000 3,400.00

1.000 3,400.00

0.000 0.00

0044

EACHMANHOLE

AT STA 120+03

0054 

4016.08      3,200.00 1.000 3,200.00

1.000 3,200.00

1.000 3,200.00

0.000 0.00

0045

EACHMANHOLE

AT STA 122+72

0055 

4016.09      3,200.00 1.000 3,200.00

1.000 3,200.00

1.000 3,200.00

0.000 0.00

0046

EACHMANHOLE

AT STA 124+18

0056 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4016.10      2,900.00 1.000 2,900.00

1.000 2,900.00

1.000 2,900.00

0.000 0.00

0047

EACHMANHOLE

AT STA 126+33

0057 

4016.11      3,800.00 1.000 3,800.00

1.000 3,800.00

1.000 3,800.00

0.000 0.00

0048

EACHMANHOLE

AT STA 205+35

0067 

4016.12      4,200.00 1.000 4,200.00

1.000 4,200.00

1.000 4,200.00

0.000 0.00

0049

EACHMANHOLE

AT STA 208+26

0068 

4043.50      15.00 22.000 330.00

22.000 330.00

22.000 330.00

0.000 0.00

0050

LF  REMOVE SEWER PIPE
0081 

4100.06      960.00 1.980 1,900.80

1.980 1,900.80

1.980 1,900.80

0.000 0.00

0051

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0069 

4105.59      840.00 132.680 111,451.20

132.680 111,451.20

135.189 113,558.76

0.000 0.00

0052

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0058 0070 0082 

4150.00      2.00 170.000 340.00

170.000 340.00

170.000 340.00

0.000 0.00

0053

LB  REINFORCING STEEL FOR HEADWALL
0071 

4155.50      2.00 8,838.000 17,676.00

8,838.000 17,676.00

8,838.000 17,676.00

0.000 0.00

0054

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0059 0072 0083 

6106.20      80.00 5.000 400.00

5.000 400.00

5.000 400.00

0.000 0.00

0055

TON REMOVE AND REPLACE RIPRAP
0084 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P700.15      45.00 678.000 30,510.00

678.000 30,510.00

659.755 29,688.98

0.000 0.00

0056

LF  15" STORM SEWER PIPE, TYPE 1,7 OR 8
0060 0085 

P700.18      52.00 705.000 36,660.00

705.000 36,660.00

702.364 36,522.93

0.000 0.00

0057

LF  18" STORM SEWER PIPE, TYPE 1,7 OR 8
0061 

P700.24      62.00 346.000 21,452.00

346.000 21,452.00

346.374 21,475.19

0.000 0.00

0058

LF  24" STORM SEWER PIPE, TYPE 1,7 OR 8
0062 

P700.30      83.00 243.000 20,169.00

243.000 20,169.00

243.000 20,169.00

0.000 0.00

0059

LF  30" STORM SEWER PIPE, TYPE 1,7 OR 8
0073 

P700.36      100.00 922.000 92,200.00

922.000 92,200.00

910.435 91,043.50

0.000 0.00

0060

LF  36" STORM SEWER PIPE, TYPE 1,7 OR 8
0074 

P700.48      145.00 1,357.000 196,765.00

1,357.000 196,765.00

1,341.170 194,469.65

0.000 0.00

0061

LF  48" STORM SEWER PIPE, TYPE 1,7 OR 8
0075 

P775.30      108.00 335.000 36,180.00

335.000 36,180.00

335.030 36,183.24

0.000 0.00

0062

LF  30" ROUND EQUIVALENT STORM SEWER PIPE,
TYPE 1

0076 

4107.08      790.00 0.000 0.00

20.000 15,800.00

3.190 2,520.10

0.000 0.00

4001

CY  CLASS 47B-3500 CONCRETE FOR CONCRETE
COLLARS

Concrete Collar

4001 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4157.00      1.60 0.000 0.00

150.000 240.00

145.000 232.00

0.000 0.00

4003

LB  REINFORCING STEEL FOR COLLARS

RE-Steel for Collars

4003 

Contracted 725,777.00

Current 741,817.00

In place 726,253.15

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 4A WATER MAIN

0030.40      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0063

LS  MOBILIZATION
0086 0111 

1117.00      600.00 5.000 3,000.00

5.000 3,000.00

8.000 4,800.00

0.000 0.00

0064

EACHREMOVE MANHOLE
0087 

4042.51      600.00 1.000 600.00

1.000 600.00

1.000 600.00

0.000 0.00

0065

EACHTAPPING EXISTING SANITARY SEWER
MANHOLE

0088 

4042.53      185.00 10.000 1,850.00

10.000 1,850.00

11.000 2,035.00

0.000 0.00

0066

EACHSANITARY SEWER SERVICE
0089 

4042.55      580.00 10.000 5,800.00

10.000 5,800.00

11.000 6,380.00

0.000 0.00

0067

EACHCONNECT SANITARY SERVICE
0090 

4731.04      35.00 220.000 7,700.00

220.000 7,700.00

225.991 7,909.68

0.000 0.00

0068

LF  4" SANITARY SEWER PIPE
0091 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4731.08      42.00 775.000 32,550.00

775.000 32,550.00

727.000 30,534.00

0.000 0.00

0069

LF  8" SANITARY SEWER PIPE
0092 

4790.10      4,100.00 5.000 20,500.00

5.000 20,500.00

5.000 20,500.00

0.000 0.00

0070

EACHSANITARY MANHOLE
0093 

W100.56      750.00 27.000 20,250.00

27.000 20,250.00

28.000 21,000.00

0.000 0.00

0071

EACHWET CUT-IN
0094 

W176.26      18.00 663.000 11,934.00

663.000 11,934.00

584.000 10,512.00

0.000 0.00

0072

LF  1" WATER SERVICE
0095 0112 

W176.70      460.00 37.000 17,020.00

37.000 17,020.00

37.000 17,020.00

0.000 0.00

0073

EACHWATER SERVICE CONNECTION
0096 0113 

W180.66      1,400.00 37.000 51,800.00

37.000 51,800.00

35.000 49,000.00

0.000 0.00

0074

EACHWATER METER PIT ASSEMBLY
0097 0114 

W200.04      3.50 8,635.000 30,222.50

8,635.000 30,222.50

8,957.000 31,349.50

0.000 0.00

0075

LB  DUCTILE IRON FITTINGS, M.J.
0098 

W205.06      35.00 1,245.000 43,575.00

1,245.000 43,575.00

1,239.604 43,386.14

0.000 0.00

0076

LF  6" WATER MAIN PIPE
0099 

W205.08      38.00 1,225.000 46,550.00

1,225.000 46,550.00

1,245.578 47,331.96

0.000 0.00

0077

LF  8" WATER MAIN PIPE
0100 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W219.66      1,250.00 18.000 22,500.00

18.000 22,500.00

17.000 21,250.00

0.000 0.00

0078

EACH6" GATE VALVE AND BOX
0101 

W219.68      1,500.00 5.000 7,500.00

5.000 7,500.00

5.000 7,500.00

0.000 0.00

0079

EACH8" GATE VALVE AND BOX
0102 

W221.97      4,800.00 6.000 28,800.00

6.000 28,800.00

6.000 28,800.00

0.000 0.00

0080

EACHFIRE HYDRANT

ASSEMBLY

0103 

W600.36      400.00 3.000 1,200.00

3.000 1,200.00

4.000 1,600.00

0.000 0.00

0081

EACHADJUST WATER VALVE BOX TO GRADE
0104 

W800.05      350.00 3.000 1,050.00

3.000 1,050.00

2.000 700.00

0.000 0.00

0082

EACHREMOVE GATE VALVE AND BOX
0105 

W800.06      325.00 5.000 1,625.00

5.000 1,625.00

5.000 1,625.00

0.000 0.00

0083

EACHREMOVE GATE VALVE
0106 

W800.21      12.00 888.000 10,656.00

888.000 10,656.00

627.000 7,524.00

0.000 0.00

0084

LF  REMOVE WATER MAIN PIPE
0107 

W800.35      500.00 3.000 1,500.00

3.000 1,500.00

4.000 2,000.00

0.000 0.00

0085

EACHREMOVE HYDRANT ASSEMBLY
0108 

W800.60      250.00 37.000 9,250.00

37.000 9,250.00

32.000 8,000.00

0.000 0.00

0086

EACHREMOVE WATER METER PIT
0109 0115 
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Nebraska Department of Roads Date: 07.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W800.63      100.00 8.000 800.00

8.000 800.00

8.000 800.00

0.000 0.00

0087

EACHREMOVE VALVE BOX
0110 

Contracted 398,232.50

Current 398,232.50

In place 392,157.28

This Estimate 0.00

GROUP 4A WATER MAIN

GROUP 8B ELECTRICAL

0030.81      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0088

LS  MOBILIZATION
0116 

A001.12      700.00 4.000 2,800.00

4.000 2,800.00

4.000 2,800.00

0.000 0.00

0089

EACHPULL BOX, TYPE PB-5
0117 

A007.32      3,000.00 31.000 93,000.00

31.000 93,000.00

31.000 93,000.00

0.000 0.00

0090

EACHSTREET LIGHTING UNIT

SL-A-30-6-LED

0118 

A020.17      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0091

EACHLIGHTING CONTROL CENTER, TYPE P
0119 

A070.10      5.50 2,496.000 13,728.00

2,496.000 13,728.00

2,209.328 12,151.31

0.000 0.00

0092

LF  1 1/2-INCH CONDUIT IN TRENCH
0120 

A072.10      7.00 1,117.000 7,819.00

1,117.000 7,819.00

1,148.603 8,040.23

0.000 0.00

0093

LF  1 1/2-INCH CONDUIT UNDER ROADWAY
0121 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A074.12      18.00 125.000 2,250.00

125.000 2,250.00

306.507 5,517.13

0.000 0.00

0094

LF  1 1/2-INCH CONDUIT, JACKED
0122 

A080.15      1.75 7,476.000 13,083.00

7,476.000 13,083.00

7,328.876 12,825.53

0.000 0.00

0095

LF  STREET LIGHTING CABLE, NO. 4 USE
0123 

A080.30      1.00 3,738.000 3,738.00

3,738.000 3,738.00

3,664.438 3,664.44

0.000 0.00

0096

LF  STREET LIGHTING CABLE, NO. 8 BARE
0124 

A600.00      200.00 2.000 400.00

2.000 400.00

0.000 0.00

0.000 0.00

0097

EACHREMOVE LIGHTING UNIT
0125 

Contracted 145,818.00

Current 145,818.00

In place 146,998.64

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.08      0.50 1,254.000 627.00

1,254.000 627.00

8,390.000 4,195.00

0.000 0.00

0098

BDAYBARRICADE, TYPE II
0126 

0001.10      2.25 6,897.000 15,518.25

6,897.000 15,518.25

9,996.000 22,491.00

0.000 0.00

0099

BDAYBARRICADE, TYPE III
0127 

0001.90      1.00 8,778.000 8,778.00

8,778.000 8,778.00

0.000 0.00

0.000 0.00

0100

EACHSIGN DAY
0128 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.99      1.00 4,598.000 4,598.00

4,598.000 4,598.00

5,281.000 5,281.00

0.000 0.00

0101

EACHCONTRACTOR FURNISHED SIGN DAY
0129 

0030.10      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0102

LS  MOBILIZATION
0130 

9110.01      65.00 30.000 1,950.00

30.000 1,950.00

0.000 0.00

0.000 0.00

0103

HOURRENTAL OF LOADER, FULLY OPERATED
0131 

9110.03      60.00 30.000 1,800.00

30.000 1,800.00

0.000 0.00

0.000 0.00

0104

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0132 

9110.07      55.00 30.000 1,650.00

30.000 1,650.00

5.170 284.35

0.000 0.00

0105

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0133 

9110.27      80.00 30.000 2,400.00

30.000 2,400.00

0.000 0.00

0.000 0.00

0106

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0134 

L022.75      5.00 600.000 3,000.00

600.000 3,000.00

0.000 0.00

0.000 0.00

0107

LF  TEMPORARY SILT CHECK
0135 0136 

L860.24      1,000.00 10.000 10,000.00

10.000 10,000.00

0.000 0.00

0.000 0.00

0108

EACHSTORM EVENT RESTORATION - INCENTIVE
0137 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0109

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0138 

Contracted 58,321.25

Current 58,321.25

In place 40,251.35

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 2,723,360.75

Current 2,814,067.75

In place 2,781,125.51

This Estimate 0.00


